
FY04 Study Selection Process
Sep 1 Definition Team (D-Team) begins to identify gaps using 

the following information:
Space Architect results (CRAI & Architecture Teams) 
Enterprise missions (implementation plans)
Code R architecture & technology studies (RASC,TAA)

Oct 15 D-Team defines list of studies that fill gaps
Oct 22 Technology Executive Board (TBD) approves list of 

studies
Oct 31 D-Team sends RFI that requests study plan submittals
Dec 1 Enterprises submit plans
Dec 15 D-Team completes review of plans and makes 

selections
Dec 19 D-Team briefs Technology Executive Board
Jan 5 D-Team notifies studies begin 


